

Initial Project Planning Template

Date	5 July 2026
Project Title	Voice-Based Concept Understanding Analyser
Team ID	—
Maximum Marks	5 Marks
Duration	12 Weeks

Project Planning: Sprint Schedule and Deliverables (12 Weeks)

Use the table below to define each sprint's goals, key activities, timeline, and deliverables.

Sprint (Week Range)	Sprint Goal / Objective	Key Activities / Tasks	Story Points	Priority (H/M/L)	Team Members	Sprint Status	Sprint End Goal / Deliverable
Sprint 1 (Week 1–2)	Project Initialization & Planning	- Requirement gathering & analysis - Define system architecture - Dataset collection & review - Environment setup - Finalize project plan	20	High	ML Engineer, Backend Dev, Frontend Dev	Planned	Project plan, requirements document, system architecture
Sprint 2 (Week 3–4)	Data Preparation & Preprocessing	- Data cleaning & preprocessing - Exploratory Data Analysis (EDA) - Audio data exploration - Prepare train/validation/test splits - Feature extraction pipeline setup	25	High	Data Scientist, ML Engineer	Planned	Cleaned dataset, EDA report, feature set ready
Sprint 3 (Week 5–6)	Speech-to-Text Module Development	- Integrate speech recognition API - Build STT service - Handle audio upload/recording - Transcription output storage - Unit testing	20	High	Backend Dev, ML Engineer	Planned	Working speech-to-text module with API
Sprint 4 (Week 7–8)	NLP Analysis & Concept Matching	- Build NLP pipeline - Semantic analysis using embeddings - Concept extraction & matching - Similarity scoring algorithm - Initial model evaluation	30	High	ML Engineer, Data Scientist	Planned	NLP model v1 with concept matching & scores
Sprint 5 (Week 9–10)	Feedback Engine & Reporting	- Generate feedback & suggestions - Score explanation vs reference - Build reporting module - Store results & progress tracking - Dashboard metrics	25	Medium	Backend Dev, Frontend Dev, ML Engineer	Planned	Feedback engine, reports & progress tracking
Sprint 6 (Week 11–12)	Integration, Testing & Deployment	- Integrate all modules - End-to-end testing - Fix bugs & performance tuning - Deploy to cloud - User acceptance testing (UAT)	20	High	All Team Members	Planned	Deployed application with test report & user documentation