

Initial Project Planning Template

Date	29 June 2026
Team ID	XXXXXX
Project Name	Voice-Based Concept Understanding Analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Epic	US	User Story	Points	Priority	Member	Dates
S1	Authentication	US1	As a user, I can Register/Login with email and password securely.	2	High	Syed Mohammed Ayan (Team Lead)	27-29 Jun
S1	Project Setup	US2	Set up the Python environment, Streamlit project, and required dependencies.	3	High	Dandu Mokshith	27-29 jun
S1	Database Setup	US3	Create the SQLite database to store users, transcripts, and evaluation results.	3	High	Palabathuni Padmini	29 jun-1Jul
S1	Audio Upload	US4	As a user, I can upload or record my voice explanation.	3	High	Palabathuni Padmini	1-2 Jul
S2	Speech-to-Text	US5	Convert uploaded audio into text using OpenAI Whisper.	5	High	Palabathuni Padmini	1-2 Jul
S2	Semantic Analysis	US6	Compare the transcript with the reference concept using Sentence-BERT.	5	High	Yellaturu Siddiq	2-3 Jul

S2	Audio Analysis	US7	Extract pause ratio, RMS energy, speech rate, and filler words using Librosa.	5	High	Syed Mohammed Ayan (Team Lead)	2-3 Jul
S2	Evaluation Engine	US8	Generate concept understanding score and qualitative feedback.	5	High	Chintha Sai Konda Reddy	2-3 Jul
S3	Dashboard	US9	Display transcript, scores, graphs, and evaluation results on the dashboard.	5	High	Palabathuni Padmini	2-3 Jul
S3	Report Generation	US10	Generate and download a PDF evaluation report.	5	High	Palabathuni Padmini	