

Communication

Date	5 July 2026
Team ID	–
Project Name	Voice-Based Concept Understanding Analyser
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used to allow for team and stakeholder understanding of the project lifecycle, updates, key developments, and feedback mechanisms.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Stand-up	Daily	WhatsApp Group / Google Meet	Team Members	Daily sync, task updates, blockers & plan for the day
2	Progress Update	Weekly	Google Meet / WhatsApp	Team Members, Mentor	Review progress, discuss challenges & next steps
3	Issue / Bug Discussion	As Needed	GitHub Issues / WhatsApp	Developers, Team Members	Report and discuss bugs or technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor, Evaluator, Team Members	Demonstrate features, get feedback & suggestions
5	Final Demo Rehearsal	Once before final submission	Google Meet	Team Members	Dry run of final demo, check flow & Q&A
6	Final Demo & Feedback	At Submission	Google Meet	Evaluator, Mentor, Team	Present project, collect final feedback

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Team members in different time zones causing delay in real-time meetings.	Scheduled fixed meeting slots and used asynchronous updates via WhatsApp and GitHub.
2	Delays in getting feedback from mentor due to other commitments.	Shared short demo videos and documented updates for faster review and feedback.
3	Occasional miscommunication of requirements.	Maintained clear documentation and weekly discussions to align expectations.